

Tahoe Cross Country Lodge Replacement and Expansion Project – updated 3.5.20	Schedule (Estimated)
CEQA Environmental Document Development	August 2018 - current
TCPUD Public Board Meeting – Discussion of possible operating scenarios	March 15, 2019
Public Draft EIR released for public review/comment	Spring 2020
Draft EIR 45-day public review period ends	TBD
TCPUD distributes Final EIR	TBD
Public Hearing/Approval Meeting	TBD



Note: Additional public meeting to be scheduled as necessary